
United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, November 06, 2009 
From: James Augustyn, On-Scene Coordinator 

To: Jason El-Zein, USEPA 
Linda Nachowicz, USEPA 
NRC Duty Officer, National Response 
Center 
Sally Jansen, USEPA 
Mark Dumo, USEPA 
Bob Princic. OEPA 
Terry Shilling, City of Elyria 

Subject: Time-Critical Removal Action 
General Industries 
154 Olive Street, Elyria, OH 
Latitude: 41.3722000 
Longitude: -82.0856000 

EPA Region 5 Records Ctr 

illili 
347144 

David Chung, USEPA 
William Messenger, USEPA 
Kevin Clouse, OEPA 

Mike Chezik, DOI 
Nola Hicks. USEPA 
Jeff Kelley. USEPA 

POLREP No. ? Site #: 
Reporting Period: 10/26/09 to 11/06/09 D.O. #: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

7/16/2009 
10/12/2009 

Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5QG 
013 
CERCLA 
Time-Crifical 
Non NPL 
Removal Action 
68-S5-03-01 

Site Description 
See POLREP #1 for details 

Current Activities 
October 26 through October 30, ERRS continued decontaminating, removing, and loading 
scrap steel, removing brick debris from the northwest comer of the Site, stock piling 
asbestos-containing waste material (ACWM), and removing the oil layer from the 40,000 
gallon subsurface vauh. The exterior, insulated pipe in the Courtyard was wrapped with 
visqueen to prevent accidental release of asbestos prior to cuffing and removing the pipe from 
the exterior wall of the building. 

On October 30, ERRS began loading ACWM for off-site disposal. A total of thirty-one (31) 
truck loads of ACWM were loaded for off site disposal at Evergreen Landfill in Wood 



County, Ohio. 

November 2 through November 6, ERRS continued loading ACWM for off-site disposal and 
confinued loading and transporting scrap steel for recycling. Began removal of surface 
debris from the perimeter sidewalk area. 

Activities performed by START from October 26 through November 6 included: written and 
photographic documentation of Site activities and conditions; observing ERRS on site 
removal activities, the collection of perimeter air samples for asbestos analysis, and the 
collection of perimeter dust monitoring readings. 

Planned Removal Actions 
Continue removal of scrap steel from the Site. Continue segregating, stockpiling and loading 
ACWM for transportation off site for disposal. 

Next Steps 
Removal of residual ACWM debris and impacted soil from within the ACWM area for final 
clearance sampling. 

Removal of deteriorated roofing material from the eastern most portion of the site building. 

Arrange for disposal of drummed material off site. 

Disposal of liquid from the 40,000 gallon subsurface vault 

Key Issues 
None. 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

Intramural Costs 

Total Site Costs 

Budgeted 

: $600,000.00! 

! $75,000.00 i 

; $675,000.00! 

Total To 
Date 

$253,091.00 i 

$45,037.00 i 

$298,128.00; 

Remaining ^ 

$346,909.00 

$75,000.001 

$376,872.00! 

% 

Remaining \ 

57.82%; 

39.95% 1 

55.83%: 

* The above accounfing of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 



may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
As of November 6, 2009: 

Seventy-five (75) trucks loads, approximately 1.014 tons, of scrap steel has been transported 
to Bluestar Metal Recycling Company for recycling. A credit of $44,407 was put back to the 
Site based on the recycled steel. 

One hundred thirteen (113) truck loads, approximately 2.555 tons, of ACWM has been 
transported to Evergreen RDF landfill in Northwood, Ohio for disposal. 

wwvv.epaosc.org/Gl 


